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Section A. Introduction

49 U.S.C. §44923 authorizes the Transportation Security Administration (TSA) to make other
transaction agreements with Project Sponsors for:

1. Projects to replace baggage conveyer systems related to aviation security;

2. Projects to reconfigure terminal baggage areas as needed to install explosive detection
systems;

3. Projects to enable the Under Secretary to deploy explosive detection systems behind the
ticket counter, in the baggage sorting area, or in line with the baggage handling system; and

4. Other airport security capital improvement projects.

TSA utilizes Other Transaction Agreements (OTAs), as funding instruments, to reimburse Project
Sponsors for eligible aviation security projects. Project Sponsors may obtain any additional
information, guidance, and applications for funding at: http://www.tsa.gov/for-industry/electronic-
baggage-screening.

Acquisition Program Management (OAPM) within TSA is responsible for managing the Electronic
Baggage Screening Program (EBSP). EBSP’s mission is to satisfy the requirements of the Aviation
and Transportation Security Act (ATSA, Pub.L. 107-71 November 19, 2001). ATSA requires that
all checked baggage be screened using explosive detection technology. EBSP’s mission is to deploy
and maintain screening technology in support of ATSA requirements.

EBSP develops an annual spend plan, by prioritizing and then selecting aviation security
improvement projects that meet the Program’s mission. EBSP selects projects that will achieve the
maximum increase in security capability within the funding appropriations set by Congress.

The Planning Guidelines and Design Standards (PGDS) for Checked Baggage Inspection Systems
(CBIS) detail TSA’s requirements and documented best practices for implementing a high
performance and cost-effective CBIS. The PGDS is available at
https://www.fbo.gov/index?s=opportunity&mode=form&id=4a8f4fd67dc1112b4a775dd7cc00a81e
&tab=core& cview=1 .

TSA is not a party to the contracts a Project Sponsor executes with third parties in support of a TSA
CBIS project. The Project Sponsor (including its appropriate procurement authority) is the
responsible contractual authority for establishing and administering the contract agreements and is
responsible for all contractual matters, including evaluation and award of contract, resolution of
claims and disputes, and settlement of litigation issues. The Project Sponsor is the responsible
authority, without recourse to TSA, regarding the settlement and satisfaction of all contractual and
administrative issues arising from procurements entered into in support of a TSA CBIS project. This
includes, but is not limited to, disputes, claims, protests of award, source evaluation, or other matters
of a contractual nature.

Section B. CBIS Project and Funding Application Eligibility



Project Sponsors applying for facility modification funding should be aware that, while such an
application may be submitted during any design phase, they will be required to have obtained TSA
approval of the 100% Detailed Design Phase as defined in the PGDS. Additionally, they must have
obtained bids, determined the prospective winning bidder, and provided bid information to TSA
before TSA will make a final decision regarding facility modification funding.

The Design and Facility Modification OTA Applications are the primary vehicles through which
TSA invites communication from Project Sponsors regarding project needs and funding requests,
thereby providing a controlled manner for Project Sponsors to submit funding requests. This process
allows for proper tracking and handling of funding requests and subsequent communications
between TSA and Project Sponsors.

Project Sponsors should be aware of the following while making an OTA application submission:
e TSA will accept all OTA applications on a continuous or rolling basis.

e The initial requirement for applying for a CBIS project is for the Federal Security Director
(FSD) to acquire a Requirements Management Advisory Group (ReMAG) number prior to
the Project Sponsor submitting the current In-line Support Application Form through the
FSD.

Project Sponsors will be strongly encouraged to coordinate with local and headquarters TSA entities
via TSA Project Coordinators as early as possible when CBIS projects are being considered and
conceptually planned. Early notification assists TSA in justifying federal funding for the EBSP.

TSA Project Coordinators will also notify airports as early as possible when a TSA-initiated project
is being forecasted or considered at their location.

Projects submitted to EBSP for funding are typically categorized as:

1. New In-line — A new inline puts a full in-line or mini-in-line system where there was no
inline system before (previous screening might have been purely standalone, or might
have had Explosive Detection System (EDS) units entrance integrated, but no bag
tracking and no integration on the exit side).

2. Recapitalization — A recapitalization project will be limited to the shunt (or Baggage
Handling System (BHS) conveyor belt) before and after the EDS.

3. Checked Baggage Resolution Area (CBRA) Upgrade of Existing In-line — A CBRA
upgrade improves the bag flow and ergonomics in the CBRA for an existing in-line
system; it does not touch any other part of the system; it does not change the number or
type of EDS, does not change the layout of the CBIS, and does not increase capacity or
improve efficiency of any part of the system other than the CBRA.

4. Efficiency Project for Existing In-line — Efficiency projects upgrade previously
constructed CBIS. The CBIS is modified to the latest EBSP recommended design
standards. Efficiency projects also address inefficient BHS performance to improve
system operation and potentially increase the capacity of the system. Similar to new
CBIS construction, Efficiency projects must achieve cost reductions and result in a
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decrease in the total number of EDS or TSA staffing requirements. EBSP’s investment in
an Efficiency project must be forecasted to achieve a positive financial return after a TSA
cost vs. benefit evaluation.

As a general rule, costs are eligible for funding if they are essential to the design and construction of
the CBIS, CBRA, and the on screen resolution (OSR) room. Replacements of BHS components not
part of one of the categories above, such as life-cycle replacement, are not eligible for funding.

The Project Sponsors may apply for design project funding prior to the start of any design
engineering. For projects that Project Sponsors have already completed a portion of the project
design without funding from TSA, the Project Sponsor may apply for funding of the remaining
design costs. The Project Sponsor must submit a quote from their designer including all allowable
costs for the design effort in order for TSA to make a final determination regarding funding for a
Design OTA.

The Project Sponsors may submit their application for Facility Modification project funding during

any Design phase; TSA recommends that this be coordinated between the Project Sponsor and TSA
as part of the design process. TSA will not proceed towards finalizing a Facility Modification OTA

until the 100% Design Phase has been successfully completed, bids are obtained and provided, and

TSA conducts its own internal cost analysis.

Project Sponsors must note that any project costs incurred prior to receiving a fully executed OTA
from TSA are ineligible for reimbursement. As every project is unique, Project Sponsors must be
cognizant of the terms and conditions associated with their respective OTA in order to ensure that
potential costs meet the requirements for reimbursement.

TSA will retain a certain percentage of invoiced amounts until certain project milestones are
completed. The OTA will provide specific milestones and the percentages to be retained. If a Project
Sponsor’s system is required to repeat integrated site acceptance testing (iISAT), this may impact
retainage.

Section C. Allowable, Allocable and Reasonable Costs

Cost share is dependent on the project category and hub type, and it will be stipulated in the OTA.
Project costs are eligible for inclusion in a Facility Modification OTA if they:

1. Are essential to the checked baggage inspection system solution, and;

2. Are considered allowable, allocable, and reasonable according to OMB Circular A-87, or
OMB Circular A-122 depending on the Project Sponsor’s business structure, and;

Available at:  http://www.whitehouse.gov/omb/grants_attach/#which
http://www.whitehouse.gov/omb/circulars_a87 2004/
http://www.whitehouse.gov/omb/circulars_al22 2004/

3. Have received EBSP concurrence after the design review process, and,

4. Have received approval from the TSA Contracting Officer.



Project Sponsors must also review project costs to ensure conflicts do not exist with any additional
federal grants that the Project Sponsor has or intends to accept. In some instances, Federal Aviation
Administration grants may preclude the reimbursement of TSA project costs, and vice versa. Project
Sponsors should consult their legal counsel and the appropriate federal agencies for guidance.

When reviewing project costs for eligibility, EBSP considers:

If the cost is allowable. Project costs may be considered for reimbursement if they
conform to the terms and conditions of the OTA to include all legal references listed in this
policy and the OTA;

If the costs can be allocated to the TSA project. Any project costs considered for
reimbursement must be directly attributed to only the TSA CBIS project. A project cost
must be chargeable to a TSA project objective necessary for the operation of the CBIS;

If the cost is reasonable. A cost is considered reasonable if in its nature and amount, it does
not exceed that which would be incurred by a prudent person in the conduct of competitive
business.

(See generally: Federal Acquisition Regulations Subpart 31.2, Contracts with Commercial
Organizations, for further guidance.)

Typical Costs for TSA Checked Baggage Inspection System Projects

Cl1

C.2

1.

Design Costs

TSA will only reimburse design fees that can be directly apportioned to the TSA “allocable”
portion of the CBIS project, pursuant to Table 1 in this document.

TSA will not reimburse for design fees in excess of 6 percent of the estimated construction
costs unless specific justification is provided and approved in writing by the TSA
Contracting Officer at the time of the combined Design/Facility Modification OTA
negotiation.

TSA will reimburse for project management costs associated with the design portion of a
CBIS project.

TSA will reimburse for bid support costs associated with the construction portion of a CBIS
project.
Construction Costs

Basic interior wall construction only and limited to areas directly supporting the baggage
screening operation to include CBIS areas, including the CBRA areas and OSR room(s).
Costs in excess of basic finishes are not allowable.

Interior construction is defined as:
e Interior wall construction as a result of space reconfiguration(s) to accommodate
and support TSA screening operations
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Installation of electrical and communications systems, including:
Circuit panels

Telephone or communication junctions

Transformers and other electrical components required to support TSA

Installation of heating ventilation and air conditioning (HVAC) of the OSR room,
CBRA, and other areas that will be staffed by TSA field personnel. The exact
extent of the HVAC cost that will be considered eligible for TSA reimbursement
is assessed on a case-by-case basis.

Installation of uninterruptable power supply (UPS) and HVAC systems and/or
enclosures within existing spaces to support EDS machine operation.

When UPS/HVAC units are required by an EDS manufacturer, TSA will purchase
and maintain the units

When UPS/HVAC units are not required by an EDS manufacturer, TSA will not
reimburse for or maintain the units

Sprinkler systems and alarms as required by local fire and safety codes

Insulation, drywall, acoustical ceiling tiles, and sound baffles associated
specifically with the CBRA and/or OSR room noise attenuation

Interior construction in support of Occupational Safety and Health Administration
(OSHA) requirements for spaces inhabited by Transportation Security Officers

Floor reinforcement in the CBIS, including CBRA and OSR areas to meet
structural load requirements if applicable.

2. Demolition and site preparation of the existing conditions to support EDS installation,
CBRA and OSR construction.

3. Basic lighting, fixtures, switching, and appurtenances in CBIS areas, including the CBRA,
and the OSR room that meet current minimum National Electrical Code, International
Building Code, and OSHA requirements for lighting (lumen per square foot) for office
space and to support allocable computers, conditioning units, printers, and other ancillary
equipment. If allocable to the CBIS, OSR room, or CBRA, the costs for the following may
be eligible for reimbursement:

New power drops
Associated transformers

Electrical panels or subpanels



e Communication and network wiring
e Network and/or communications exchanges

4. Basic furnishings within the CBRA and OSR room only, such as adjustable height work
stations, chairs, non-powered gravity rollers or other “no-lift” devices.

5. The costs of design or construction of dual mainlines feeding the CBIS are allowable only
if the rated throughput of the CBIS exceeds the capacity of a single mainline. The costs of
dual mainlines for the purpose of redundancy, in systems where a single mainline has
sufficient capacity to feed the CBIS at its rated throughput, are not allowable.

6. Automatic tag readers (ATRs) are allowable by TSA if installed pre-EDS and used to
support bag tracking in a security zone. Eligibility and the exact amount of allocable cost
will be determined on a case-by-case basis. If the ATRs are post EDS and only used for
reading International Air Transport Association bag tags for the purposes of identifying bag
destination and associated passenger(s) for baggage reconciliation, then the ATR costs are
non-allowable. Figures 1 and 2 show high-level block diagrams exemplifying allowable
ATRs in centralized and de-centralized sortation configurations.



Figure 1
DIAGRAM OF ALLOWABLE ATRS (DECENTRALIZED SORTATION)
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Figure 2
DIAGRAM OF ALLOWABLE ATRS (CENTRALIZED SORTATION)
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7. Sortation cost may be considered allocable for systems where bags from multiple ticket
counter inputs are screened in a common matrix and sorted back to the original delivery
system. Conveyor sections required to intercept bags on original delivery lines, deliver to
CBIS, and return back to the original conveyance will be considered for reimbursement.
TSA will not reimburse for a host Baggage Sortation Message to a sort controller for the
purpose of individual air carrier sort functions.

8. Telephone, radio, intercom, airport-only cellular phones, or other voice communications
may be considered if essential for TSA CBIS, including CBRA and OSR operations.

9. Closed Circuit Television at the following locations:
e The divert point going into the EDS shunt
e The EDS entrance
e The exit of the EDS

e The machine clear bag divert point
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e The point where the OSR line merges into the mainline
e Last chance divert point
10. BHS monitors up to 60” in the OSR room and/or in the CBRA.

11. Programmable logic controllers (PLC) if the addition of an in-line screening system
requires a modification and/or addition to current systems. TSA will only consider
allowing for the programming to integrate and control the in-line screening portion of the
BHS, and will only consider the costs of that portion of the controls necessary to support
CBIS, OSR, and CBRA operations.

12. Replacement, relocation and / or upgrade of the existing CBIS necessary to support
integration of the EDS machines on a case-by-case basis within the TSA-designated areas.

13. Unavoidable phasing costs identified and agreed to by TSA in the design review process to
support EDS installation, CBRA and OSR construction.

14. Security Technology Integration Program (STIP) requirements. STIP provides for
connectivity of security technology such as EDS, Explosive Trace Detection, and primary
and secondary EDS workstations to the TSA network (see PGDS for general connectivity
requirements; TSA will also provide any current STIP requirements documents to a Project
Sponsor upon request).

C3 Project Management, Construction Management, and Contingency Costs

1. Allowable project management and construction management costs are outlined in
Table 1: Allowable Fee Percentages.

Table 1

ALLOWABLE FEE PERCENTAGES
Description Allowable Percentages of Total Project Costs*
Project Management 2%
Construction Management 4% - 6%
Escalation See PGDS
Construction Administration 2%
Contingency - Design See Table 2
Contingency — Construction 5% of Projected Construction Cost
Notes:
* Targeted scope or non-full in-line projects may deviate from the percentages shown above.
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2. TSA will only reimburse project management, construction management, and escalation
costs that can be directly apportioned to the TSA “allocable” portion of the CBIS project
up to the levels defined in Table 1 unless specific justification is provided and approved
in writing by the TSA Contracting Officer at the time of the negotiation (i.e., rates
varying from those identified directly in the OTA will not be accepted).

3. Project management, construction management, and construction administration costs are
reimbursable as detailed in the terms and conditions of the OTA, which must be
negotiated prior to OTA award. Otherwise, such expenses will not be considered
allowable and reimbursed.

4. Design contingency funds are allocated as a percentage of the total construction costs
based on the level of design at time of OTA award.

a. The inclusion of design contingency funds is only allowable for projects with
combined Design/Facility Modification OTAs.

b. Design contingency amounts shall correspond to the level of project design in
accordance with Table 2: Allowable Design Contingency Percentages by Design
Phase.

c. Design contingencies shall be applied to the sum total of the direct construction
costs, including labor, material, and equipment costs. Design contingencies shall be
applied as a cumulative markup as indicated in the Current Working Estimate (see
current version of the PGDS).

Table 2
ALLOWABLE DESIGN CONTINGENCY PERCENTAGES BY DESIGN PHASE

Overall design completion

Contingency

(percent) (percent)
<30% 20%
>30-70 15
>70-90 10
>90-100 5
100 0

5. The inclusion of construction contingency funds is only allowable for projects with
Facility Modification OTAs or combined Design/Facility Modification OTAs.

6. TSA will allow construction contingencies of up to 5% of the total projected construction
budget for allocable items. However, contingency will not be added into the base budget
for negotiation.

7. Contingency may be considered for Design OTAs. Contingencies for Design OTAs shall
be applied to the sum total of design, project management and bid support costs.
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C4

8. In order to invoice TSA for any of the contingency funds, a change order must be
submitted to TSA outlining the change in condition that requires the additional funding
and supplying the necessary supporting documentation, including modified plans and
specifications for the change. Further, Project Sponsor should submit a cost estimate,
meeting all requirements of this document, with the change order justifying the change in
cost. Access to the contingency funding will only be provided based on written approval
of the proposed change order by TSA’s Contracting Officer. If the change does not
include a modification of the contract, written approval from TSA’s Contracting Officer
Representative is accepted.

Unallowable Costs

The following list presents examples of items which costs are considered unallowable for
reimbursement under an OTA agreement with TSA. This list does not represent a complete list of
unallowable items. TSA’s requirements for the design of CBIS are presented in the PGDS for CBIS.

1.

2.

10.

Design and construction costs for TSA-leased spaces.
Construction costs for centralized BHS control rooms.
Costs for extended warranties.

Costs for CBIS operations and maintenance.

Costs incurred outside of the OTA period of performance.
Spare parts and storage areas for spare parts.

Replacement of PLC components and PLC programming. See Section 3.1.1.10 above for
more details on PLC eligibility.

Laptop computers used for maintenance of the BHS.
BHS components outside of the CBIS area (including, but not limited to):
a. Baggage reconciliation systems (carousels or sortation systems).
b. Baggage System Management (BSM) data providers and/or BSM systems.
c. Manual encoding systems.
d. Replacements of ticket counter conveyors and sortation area conveyors.
e. Replacement of inbound and outbound sortation conveyors.

TSA does not allow costs to retrofit an existing CBIS as a result of airline mergers or
relocations within an airport unless such construction is proven to be cost-beneficial to TSA,
as determined by TSA’s cost analysis. TSA does not support allocation of BHS system costs
borne by airlines or airports outside of the OTA process.
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a. The costs of mainlines in excess of the capacity needed to feed the CBIS at its rated
throughput are not allowable.

11. An automatic recirculation loop (not including the automatic reinsertion lines in the CBRA),
either pre-EDS screening or post-EDS screening.

12. Unless stated as a requirement in the OTA, dynamic simulation modeling is an unallowable
cost.

13. TSA does not allow costs for additional iISAT beyond the initial test.

a. The Project Sponsor’s cost for additional iSAT will be borne by the Project Sponsor
and will not be reimbursed by TSA.

b. TSA’s cost for additional iISAT will be deducted from the OTA retainage.

14. TSA does not allow costs for resubmittals of any design phase if TSA rejects the initial
submittal for that design phase and requires a resubmittal due to non-compliance with the
PGDS and/or this Funding Policy Memo.

15. TSA does not allow costs for re-design work the airport elects to do after TSA approves a
design.

16. TSA will not reimburse airports for airport profit or the general costs of government.

17. TSA will not reimburse for costs incurred by the airport or its contractors or agents to
perform work not in compliance with TSA requirements as stated in the OTA.

18. TSA does not allow costs for repair of any equipment the airport sponsor purchases or any
equipment for which they are reimbursed.

Appendix. Revision Summary

VERSION COMMENT

2.0 - Throughout * Updated URL links to connect with new TSA web pages
* Letter of Intent (LOI) references removed
* References to “Airport Sponsors” changed to “Project Sponsor”
* Eliminated references to the ILDT, since all requirements set forth in this
document are for the Project Sponsor
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2.0 - Section B

* Paragraph 1

* Paragraph 6

TSA will only sign a Facility Modification after a project has completed
their 100% design review and the Project Sponsors have gone to bid,
determine a prospective bid winner and provided their bid information to
TSA.

Optimization projects will now be referred to in the document as
“Efficiency project” to align with EBSP nomenclature

2.0 - Section C

* Intro
« C.1
« C2
e« C3
e C4

Added cost share language

Added Design Costs section, moved various info from C.1.2 to the new
section
Added “pursuant to Table 1 in this document”.

Removed CBRA Table References

Added dual mainline language to state circumstances under which a dual
mainline is considered allowable for a TSA CBIS project.

Added language to reflect the COR can approve change requests (which do
not include modification of contract).

Amended Construction Administration percentage, removed Design Fee.
Added number 3 to the list (design fees, project management,
construction management, and construction administration
reimbursement).

Added “which must be negotiated prior to OTA award. Otherwise, such
expenses will not be considered allowable and reimbursed”.

Added items to the list of “Unallowable Costs”: Automatic Recirculation
Loop, Dynamic Simulation, additional iSATs beyond the initial test, CBRA
tables and design resubmittals.

Added language to state that additional iSAT costs will be the
responsibility of the Project Sponsor and they will be deducted from the
OTA retainage.

Added number 5 to the list “Costs incurred outside of the OTA period of
performance”.

Added item to the list of “Unallowable Costs” regarding airport-elected re-
design after TSA approval and repair of any equipment airport sponsor
purchases or is reimbursed for.

Added number 16 to the list (TSA will not reimburse airports for profit or
the general costs of government).

Deleted bullet on unallowable CBRA table costs.

3.0 - Throughout

Updated URL link to PGDS
Updated ‘OSC” to “OAPM”
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Updated references to PGDS

3.0 — Section C

+ C.

Added “combined Design/Facility Modification”

Removed reference to 2 percent of design fees and that TSA will not
reimburse for any other costs associated with the design portion

Added number 4 — “TSA will reimburse for bid support costs associated
with the construction portion of a CBIS project.”

Updated Table 1 format. Removed PGDS section references. Added note
“Targeted scope or non-full in-line projects may deviate from the
percentages shown above.”

Updated number 4 with language “Design contingency funds are allocated
as a percentage of the total construction costs based on the level of design
at time of OTA award” and changed the following three bullets to sub-
bullets under number 4

Updated the language to number 6 to align with how contingency for
Design OTAs will be applied and moved to number 7 on list
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